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Division of Information Resource Management
Project Identification Code:   DIRM-24

Project Leader:  Sarah Brooks
For Period 05/24/04 through 05/28/04

PROJECT DESCRIPTION:
The Scope of this project is to develop a detailed set of business/functional requirements
for the Division of Public Health (DPH); the Division of Mental Health, Developmental
Disabilities, and Substance Abuse Services (DMH/DD/SAS); and the Office of Research,
Demonstration, and Rural Health Development (ORDRHD). These requirements can be
subsequently used as the basis for implementing a new, fully automated health
information system(s) (HIS) to accommodate DPH, DMH/DD/SAS, and ORDRHD
business needs. The deliverables produced under this Scope Statement are the early
steps in the lifecycle development of a new HIS. DHHS will determine an implementation
strategy and schedule after the requirements are fully defined. Implementation could
occur in phases and could result in multiple integrated systems rather than one large
system.

PROJECT STATUS:
The project team is working toward finalizing the Division-Specific requirements.  Meetings were
held in Raleigh May 24th – 26th to review project items including plans for the MMIS+ system,
comments on the DPH deliverable, and an approach for developing the combined requirements
document.

A revised project timeline was developed and a project change request form was submitted to the
DIRM Project Manager.   The timeline is now as follows:

 June 1st 2004

–  Final DPH HIS Business Functional Requirements (Version 2.1) Delivered to the
State

 June 3rd 2004

– Final DMH/DD/SAS and ORDRHD HIS Business Functional Requirements
(Version 2.2) delivered to State

 June 4th 2004

– Internal HIS Project team meeting on DPH Requirements

 June 8th 2004

– Meeting with DPH Team to Incorporate Feedback from DPH

– State Sign Off on Division-Specific HIS Business Functional Requirements
Documents

 June 9th – June 11th
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– Develop First Draft of Combined Business Functional Requirements

 June 11th 2004

– First Draft of Combined Business Functional Requirements for Section 3.1 Intake
and Eligibility, Combined Requirements Version 1.0 delivered to State

 June 15th  2004

– Meet with Division Leads and other Project Team members to review Draft
Combined Requirements V1.0 and assess analysis methodology

 June 25th 2004

– Deliver Draft Combined Requirements V1.1 – Combined Requirements for
Remaining Functional Areas to State

 July 6th to July 9th

–  Meet with Division Leads and other Project Team members to review Draft
Combined Requirements V1.1

 July 16th 2004

–  Deliver Final Combined Requirements to the State

 July 30th 2004

– Final sign off from state

ACCOMPLISHMENTS THIS PERIOD:
- May 24th - Met with DPH and DIRM to review DPH Interfaces

- May 25th  - Met with MMIS+ team and Division leads

 Met with DPH and DIRM to review DPH Version 2.0 Comments

- May 26th - Met with Division Leads and project team to discuss approach for
developing combined requirements

PLANS FOR NEXT PERIOD:
- Update V2.1 of DPH document

- June 1 2004 – Deliver DPH requirements V 2.1

- June 3 2004 – Deliver ORDRHD and DMH requirements V2.2

OPEN ISSUES:
- None
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Schwartz/DMH/DD/SAS, Angela Taylor/DIRM, Larry Forrister, Frances Q Taylor, Sherri
Botts, Debbie Okoli
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